

CASEY Strategic Board Intelligence Pack

Digital Infrastructure / Hyperscale Data Centre scenario view: Base. CASEY indicates \$8.1B P50 exposure, \$6.8B - \$11.9B range, 66 months baseline, Medium-High risk and 66% confidence. Confidence is governed by utility energisation, cooling readiness, transformer supply and integrated systems testing. Trade-off: Balanced cost, time and evidence posture.

CASEY Position

CASEY POSITION

CASEY does not judge AI Data Centre Campus on headline progress alone.

The programme should be governed through utility energisation, transformer supply, liquid-cooling readiness and integrated systems testing. Current confidence (66%) is a board-defensibility signal, not an optimism score. Risk posture is Medium-High; approval should be conditional until evidence proves the governing constraint is controlled.

If management cannot evidence this constraint, the programme is not approval-ready; it is only reportable.

Traditional Controls vs CASEY

TRADITIONAL CONTROLS VS CASEY

Traditional controls view:

Shell, core and white-space progress look healthy.

CASEY view:

Energisation, cooling readiness and IST congestion govern revenue-ready capacity.

Why this matters:

Traditional reporting can remain green while confidence is already deteriorating. CASEY reads the behaviour underneath the dashboard: evidence maturity, governing constraint exposure, and whether float/reserve are actually usable.

Likely Board Attacks

LIKELY BOARD ATTACKS

1. What is the true energisation date?
2. Which transformer or switchgear package controls first capacity?
3. Is liquid cooling commissioned or merely installed?
4. Where does IST congestion compress the plan?
5. Does acceleration buy capacity or create rework?

What The Board Is Really Deciding

WHAT THE BOARD IS REALLY DECIDING

The board is not simply approving cost and schedule.

The board is accepting:

- exposure to utility energisation, transformer supply, liquid-cooling readiness and integrated systems testing
- the current evidence maturity position
- whether reserve is credible against P80/P90 behaviour
- whether management can recover if the governing constraint slips

Evidence required before unconditional approval:

- utility interconnect agreement
- transformer delivery certainty
- liquid-cooling commissioning evidence

- IST sequence
- energisation acceptance gates

CASEY POSITION

Approval should be conditional. Confidence improvement requires evidence closure, not a more polished narrative.

If This Programme Fails

IF THIS PROGRAMME FAILS

The most likely external explanation will be:

"power availability and cooling/IST readiness lagged the declared construction position."

The internal explanation will be sharper:

Management treated reported progress as equivalent to board-defensible readiness.

CASEY WARNING

The failure mode is behavioural before it is numerical: optimism, weak evidence closure, and late recognition of the governing constraint.

Intervention Intelligence

INTERVENTION INTELLIGENCE

The highest-value intervention is not another status pack.

1. Prove utility energisation, transformer supply, liquid-cooling readiness and integrated systems testing with auditable evidence.
2. Convert the weakest assumption into an owned mitigation with trigger, date, owner and residual exposure.
3. Re-run P80/P90 after evidence closure, not after narrative revision.

Fastest confidence unlock:

Close the first missing evidence item: utility interconnect agreement.

CASEY POSITION

The programme needs targeted evidence closure where confidence is actually governed.