

CASEY TITAN X Board Report

Space Base has been classified as Surface Habitat/Base in Moon / Lunar Surface. CASEY estimates \$181.7B P50 cost, \$145.3B to \$236.2B range, 224 month baseline, Extreme risk and 46% confidence under the Base scenario.

Metric	Value
Cost P50	\$181.7B
Cost Range	\$145.3B - \$236.2B
Schedule	224 months
Risk	Extreme
Confidence	46%
QCRA P80	\$288.3B
QSRA P80	247.48 months

Top Risk Drivers

R-S02 Mass growth: A1500 / 01.05 — Mass control board and margin policy

R-002 Market escalation: A1800 / 01.08 — Early procurement, index strategy, market testing

R-S03 Life-support reliability: A1600 / 01.06 — Prototype testing, redundancy, reliability growth

R-S01 Launch manifest delay: A1400 / 01.04 — Reserve alternate slots, freeze payload interfaces

R-004 Design maturity gap: A2000 / 02.01 — Design maturity gates and independent review

R-001 Scope growth: A1700 / 01.07 — Freeze scope, change board, value gates

R-006 Productivity underperformance: P1000 / 02.03 — Package productivity controls and daily planning

R-005 Supply chain delay: A2100 / 02.02 — Alternate suppliers, early orders, expediting

R-008 Interface misalignment: P3000 / 03.02 — ICDs and weekly interface board

R-007 Commissioning delay: P2000 / 03.01 — Commissioning readiness and early test plans