

CASEY TITAN X Board Report

Life Sciences Campus has been classified as Life Sciences / Pharma in United States. CASEY estimates \$9.5B P50 cost, \$7.6B to \$12.4B range, 108 month baseline, Medium-High risk and 60% confidence under the Base scenario.

Metric	Value
Cost P50	\$9.5B
Cost Range	\$7.6B - \$12.4B
Schedule	108 months
Risk	Medium-High
Confidence	60%
QCRA P80	\$13.2B
QSRA P80	120.72 months

Top Risk Drivers

R-002 Market escalation: A1500 / 01.05 — Early procurement, index strategy, market testing

R-004 Design maturity gap: A1700 / 01.07 — Design maturity gates and independent review

R-001 Scope growth: A1400 / 01.04 — Freeze scope, change board, value gates

R-006 Productivity underperformance: A1900 / 01.09 — Package productivity controls and daily planning

R-005 Supply chain delay: A1800 / 01.08 — Alternate suppliers, early orders, expediting

R-008 Interface misalignment: A2100 / 01.11 — ICDs and weekly interface board

R-007 Commissioning delay: A2000 / 01.10 — Commissioning readiness and early test plans

R-003 Permits / approvals delay: A1600 / 01.06 — Authority plan, consent tracker, early submissions